



# BEAR STREET SHARED SPACE RECONSTRUCTION



SCOPE OF WORK   TASK	2020 2021																													
	OCTOBER				NOVEMBER				DECEMBER				APRIL				MAY				JUNE				JULY					
	05	12	19	26	2	9	16	23	30	7	14	21	28	5	12	19	26	3	10	17	24	31	7	14	21	28	5	12	19	26
1 INTERSECTION CLOSURE - CARIBOU STREET	LIMITED CLOSURE ON BEAR STREET																				▶ DEC. 23									
2 ROAD CLOSURE - ZONE 2																					WINTER: NO THROUGH TRAFFIC									
3 ROAD CLOSURE - ZONE 3																					WINTER: NO THROUGH TRAFFIC									
4 INTERSECTION CLOSURE - WOLF STREET																														
5 PARKADE CLOSURE - ZONE 2																														
6 PARKADE CLOSURE - ZONE 3																														
7 STORM TIE-INS																														
8 SOIL CELLS																														
9A SHALLOW UTILITIES - IRRIGATION   ELECTRICAL																														
9C SHALLOW UTILITIES - GAS - ATCO																														
9D SHALLOW UTILITIES - POWER - FORTIS																														
10 IRRIGATION																														
11 ELECTRICAL WORKS																					BASES	POLES	LIGHTS	DEC. 23						
12 SURFACE WORKS   LANDSCAPING																														
A TRENCH DRAIN																														
B MUD SLABS																														
C BOULDER PLACEMENT																														
D GEOTEXTILE AND INSULATION INSTALLATION																														
E GRAVEL PLACEMENT - ROADS AND SIDEWALKS																														
F CONCRETE CURB AND SIDEWALK - WOLF STREET																														
G ASPHALT PAVING	CARIBOU				WOLF				TEMPORARY WINTER ROAD SURFACE				DEC. 23				FINAL PREP				PARKING									
H PLANTING TREES   SHRUBS   GRASSES																														
I PAVER STONES																														
J SIGNAGE																					TEMPORARY AND/OR INTERSECTIONS									
13 SITE FURNISHINGS																														
14 COMMISSIONING																					LIGHTS	DEC. 23								
15 SITE CLEANUP																														
16 DEMOBILIZATION																														

**NOTES:**  
 INTERMITTENT SIDEWALK CLOSURES CAN BE EXPECTED THROUGHOUT THE DURATION OF THE PROJECT. BUSINESSES AND RESIDENTS WILL BE NOTIFIED AS THE SCOPE OF WORK IS CONFIRMED IN OUR WEEKLY LOOK-AHEAD SCHEDULE.  
 COMPLETION OF PROJECT IS DEPENDANT ON WEATHER. ALL TIMELINES ARE SUBJECT TO CHANGE DUE TO UNFORESEEN CIRCUMSTANCES.  
 PUBLIC PARKING LOT WILL BE CLOSED FOR THE DURATION OF THE PROJECT UNLESS OTHERWISE NOTED

